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                                                                                                                REPORT NUMBER KIMBROUGH118                      


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

	Project:  AHU/Renovation

	Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

	Name of Contractor:  J&J Maintenance

	Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

	Date: Daily 9-16-2004


	Work performed by contractor: Renovation

RTM Enterprises- continuing hanging wall anglers and drop ceiling grid in south end offices, finishing drywall and spackling in HUB closet. 

Virginia- sprinkler heads relocated in library and office.(2 head are not uniform)

Power Solutions- hanging light fixtures in SE offices, installing thermostat in SE offices, pulling 24 volts electrical cable to VAV boxes in SE offices, pulling main telephone and data feeds to HUB closet, installing racks in HUB closet. 

	Personnel on Site: see CQC report



	Superintendent: Peter Garvey



	Work Completed this week: hanging door frames in new office space.



	Work Begun this Week: pulling main telephone and data feeds to HUB closet and installing racks, relocating sprinkler heads, hanging drywall and spackling in HUB closet. 



	Work in Progress: hanging wall anglers and drop ceiling grid in south end office, finishing hanging drywall and spackling in HUB closet, relocating sprinkler heads in library, hanging light fixtures in SE offices, installing thermostats in SE offices, pulling 24 volts electrical cable to VAV boxes in SE offices, pulling main telephone and data feeds



	Outstanding Issues:  



	Significant Equipment on Site: none 



	Deliberate Inspections made by QA Representative: safety and general.



	Weather Conditions that affected the site: none



	Safety violations / Corrective measures taken: none

	Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



	Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































