WEEKLY QUALITY ASSURANCE REPORT









PAGE 1 OF 1
                                                                                                                REPORT NUMBER KIMBROUGH120                      


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 9-20-2004

Work performed by contractor: Renovation

RTM Enterprises- hanging wall anglers and drop ceiling grid in rooms south end of open space. 

Power Solutions- installing light fixtures in SE offices, pulling 24 volts electrical cable to VAV boxes around open space offices, pulling main telephone and data feeds from HUB closet to offices.

Fuji- sealing door frame joints, applying paint to new walls. 

Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this week: none



Work Begun this Week: applying paint to new walls, sealing door frames joint. 



Work in Progress: hanging wall anglers and drop ceiling grid in rooms south end of open space, hanging light fixtures in SE offices, pulling 24 volts electrical cable to VAV boxes in offices around open office space, pulling main telephone and data feeds.



Outstanding Issues:  



Significant Equipment on Site: none 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































