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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 9-30-2004

Work performed by contractor: Renovation

RTM Enterprises- installing ceiling tiles in SE office, leveling drop ceiling grid in hallway, cleaning  trash and debris out of SE offices. 

Power Solutions- pulling phone and data lines to new open space and surrounding offices , installing light fixtures in SE offices, pulling 24 volts electrical cable to VAV boxes.

Comfort Systems- connecting ductwork in SE bathrooms, finishing up ductwork in new open space.

Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this week: none



Work Begun this Week: installing ceiling tiles in SE offices, leveling drop ceiling grid in hallway, painting SE offices, connecting ductwork in SE offices, pulling data and phone lines to new spaces.



Work in Progress: connecting ductwork in SE offices, installing ceiling tiles in SE offices, leveling drop ceiling grid in hallway, pulling phone and data lines to new open space and surrounding offices, hanging light fixtures in SE offices, pulling 24volts electrical cable to VAV boxes, painting SE offices.



Outstanding Issues:  



Significant Equipment on Site: none 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































