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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 10-1-2004

Work performed by contractor: Renovation

RTM Enterprises- installing ceiling tiles in SE office, hanging drop ceiling grid and ceiling tile in SE entrance way. 

Power Solutions- pulling electrical wiring from HUB closet to AHU for electronic sensors, pulling phone and data lines to new open space and surrounding offices, installing light fixtures in hallway, pulling 24 volts electrical cable to VAV boxes.

Comfort Systems- installing sensors and control valves in AHU, connecting ductwork in SE bathrooms, finishing up ductwork in new open space.

Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this week: none



Work Begun this Week: installing ceiling tiles in SE offices, painting SE offices, connecting ductwork in SE bathrooms, pulling data and phone lines to new office spaces, leveling drop ceiling grid in hallway, pulling electrical wiring for AHU sensors, installing AHU sensors, hanging drop ceiling grid and tiles in SE entrance way.



Work in Progress: connecting ductwork in SE bathrooms, mounting AHU sensors, pulling phone and data lines to new open space and surrounding offices, hanging light fixtures in hall way, pulling 24volts electrical cable to VAV boxes, pulling electrical wiring from HUB to AHU sensors, painting new offices around open space, hanging drop ceiling grid and ceiling tile in SE entrance way.



Outstanding Issues:  



Significant Equipment on Site: none 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































