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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 10-4-2004

Work performed by contractor: Renovation

RTM Enterprises- installing drop ceiling tile in new open space.

Power Solutions- pulling phone and data lines to new office space, installing light fixtures in hallway, pulling 24 volts electrical cable to VAV boxes, cutting in low voltage plate for data and phone jacks.

Fiji- painting rooms in new office space.

Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this week: none



Work Begun this Week: installing ceiling tile in open space, cutting in low voltage plate for phone and data jacks.



Work in Progress: pulling phone and data lines to new open space and surrounding offices, hanging light fixtures in hall way, pulling 24volts electrical cable to VAV boxes, painting new office space, cutting in low voltage plates for phone and data jacks, hanging drop ceiling tile in new office space.



Outstanding Issues:  



Significant Equipment on Site: none 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































