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                                                                                                                REPORT NUMBER KIMBROUGH132                      


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 10-6-2004

Work performed by contractor: Renovation

RTM Enterprises- installing drop ceiling tile in new open space.

Power Solutions- cutting in low voltage plate for data and phone jacks, pulling control wiring to roof for AHU sensors.

Fiji- painting rooms in new office space.

Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this week: none



Work Begun this Week: installing ceiling tile in open space, cutting in low voltage plate for phone and data jacks, pulling control wiring for AUH sensors.



Work in Progress: painting new office space, cutting in low voltage plates for phone and data jacks, hanging drop ceiling tile in new office space, pulling control wiring for AHU sensors.



Outstanding Issues:  



Significant Equipment on Site: none 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































