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                                                                                                                REPORT NUMBER KIMBROUGH134                      


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 10-12-2004

Work performed by contractor: Renovation

RTM Enterprises- installing drop ceiling tile in new office space.

Power Solutions- connecting VAV control wiring to control switch, mounting printer modular control unit in HUB closet, pulling control wiring to HUB closet for control unit.

Fiji- painted accent colors in men and women bathrooms and North and South end of open office space.

Edge Design- placement of 4 inch floor tile in men bathroom.

Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this week: accent walls complete.



Work Begun this Week: placement of floor tiles in bathroom, mounting printer control modular in HUB closet, pulling control wiring to HUB closet.



Work in Progress: hanging drop ceiling tile in new office space, mounting printer control modular and pulling control modular wiring  in HUB closet, connecting VAV control wiring to control switch, placement of 4 inch floor tile in men bathroom.



Outstanding Issues:  



Significant Equipment on Site: none 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































