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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 10-13-2004

Work performed by contractor: Renovation

RTM Enterprises- installing drop ceiling tile in new office space.

Power Solutions- mounting printer modular control unit in HUB closet, pulling control wiring to HUB closet for control unit, pulling control wire for AHU sensor, hanging exit signs.

Comfort Systems- working on AHU chilled water supply valve. 

Edge Design- placement of 4 inch floor tile in women bathroom.

Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this week: accent walls complete.



Work Begun this Week: placement of floor tiles in bathroom, mounting printer control modular in HUB closet, pulling control wiring to HUB closet and AHU sensor, hanging exit signs, working on AHU chilled water supply valve.



Work in Progress: hanging drop ceiling tile in new office space, mounting printer control modular and pulling control modular wiring in HUB closet and AHU sensor, hanging exit signs, placement of 4 inch floor tile in men bathroom, working on AHU chilled water supply valve.



Outstanding Issues:  



Significant Equipment on Site: none 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































