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                                                                                                                REPORT NUMBER KIMBROUGH136                      


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 10-14-2004

Work performed by contractor: Renovation

RTM Enterprises- installing drop ceiling tile in new office space.

Power Solutions- hanging exit signs, terminating AHU sensors wires at control panel.

Edge Design- grouting 4 inch floor tile in women and men bathroom.

Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this week: accent walls complete, placement of floor tile in women and men’s bathroom.



Work Begun this Week: placement of floor tiles in bathroom, mounting printer control modular in HUB closet, pulling control wiring to HUB closet and AHU sensor, hanging exit signs, working on AHU chilled water supply valve, terminating AHU sensor wires at control panel.



Work in Progress: hanging drop ceiling tile in new office space, hanging exit signs, grouting 4 inch floor tile in men and women’s bathroom, terminating AHU sensor wires at control panel.



Outstanding Issues:  



Significant Equipment on Site: none 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































