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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 4-2-2004

Work performed by contractor: Demolition

Iron Man- pouring concrete floor patches in kitchen and freezer area, first concrete mix was too watery. (unexceptionable) Re-mixed, problem solved.

Comfort Systems- continuing hanging brackets and braces ahead of ductwork installation.

Power Solutions- drilling core holes, installing light switches in meeting area, continuing hanging temporary lighting. 



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: finished up work removing sewer pipes, concrete patch of roof penetrations. 



Work Begun this Week: hanging ductwork in hallway, concrete patch of kitchen and freezer area. 



Work in Progress: hanging ductwork, concrete patch. 



Outstanding Issues:  



Significant Equipment on Site: bobcat, concrete mixer, crane.



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































