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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 4-6-2004

Work performed by contractor: Renovation

Iron Man- pouring concrete in spaces where pads were remove in the kitchen and freezer area.

Comfort Systems- continuing hanging ductwork in the hallway area.

Power Solutions- putting in heat sensors for fire protection in kitchen and meeting room area, continuing running conduit from coffee bar to kitchen.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: none 



Work Begun this Week: hanging ductwork, running conduit, putting up heat sensors.



Work in Progress: hanging ductwork, running conduit, putting up heat sensors, and placement of concrete.



Outstanding Issues:  



Significant Equipment on Site: bobcat, 2concrete mixers, forklift



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































