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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 4-9-2004

Work performed by contractor: Renovation

Iron Man- continuing sealing roof penetration with concrete.

Power Solutions- continuing putting in 2 inch conduit from coffee bar to kitchen area.

Comfort Systems- hanging 6 inch chill water lines and ductwork in hallway.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: putting in heat sensors for fire protection. 



Work Begun this Week: hanging 6 inch chill water lines, hanging ductwork, placement of concrete on roof penetrations, running conduit from coffee bar to kitchen, putting up heat sensor for fire protection. 



Work in Progress: hanging ductwork and chill water lines in hallway, placement of concrete in roof penetration, running conduit from coffee bar to kitchen area.



Outstanding Issues:  



Significant Equipment on Site: forklift, 2 concrete mixers.



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none 



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































