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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 4-27-2004

Work performed by contractor: Renovation

Iron Man- drilling down the curves on the refilled roof penetration.

Power Solutions- running wires and hanging hanger for lights in office space.

Comfort Systems- continuing hanging ductwork, 6 inch chilled water, 5 inch hot water supply and return lines in hallway and VAV boxes in offices.

RTM Enterprises- continuing with wall patching and hanging wall angler for drop ceiling.

DDP Roofing Inc-started demo of roof and off loading debris.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: haunches mounted and support beams welded in place.



Work Begun this Week: demo of roof, wall patching, hanging light hanger, demo of roof penetration curve.



Work in Progress: demo of roof, hanging ductwork, 6 inch chilled water and 5 inch hot supply and return lines and VAV boxes, wall patching and angler for drop ceiling, running wires and hanging hanger for lights in office space. 



Outstanding Issues: Bill Chies Structural Engineer of Baltimore District, Corps of Engineers visit Kimbrough project on 26 Mar 2004. Mr Chies inspected the haunches and steel beam support for the  roof new AHU, and the area for the roof penetration for the roof hatch. Mr Chies finding was that the haunches and steel beam support were okay. He requested that Mr Peter Garvey (CQC) submit two RFI’s.(1)for the paint on the steel beam support. The specifications states that the beams not be painted, because they are to be fire proofed.(2) the roof penetration for the roof hatch, By cutting threw the rebar and joists, may weaken the structural integrity of the roof. Mr Chies will follow with a final report. 



Significant Equipment on Site: motorized rhino, 5 ton lift truck, forklift, portable welder, kettle, 2 concrete mixers.



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































