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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0057

Date: 4-29-2004

Work performed by contractor: Renovation

DDP Roofing- continuing demo of roof and off loading debris into dumpsters and taken to landfill.

Iron Man- drilling down curves on roof penetration.

Comfort Systems- hanging ductwork in kitchen and VAV boxes in office, hanging 6 inch chilled water and 5 inch hot water supply and return lines in hallway.

RTM Enterprise- hanging drop ceiling grid in office space and patching walls.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: haunches and support beam welded in place. 



Work Begun this Week: hanging grid for drop ceiling, demo of roof, wall patching, demo of curves around roof penetration, hanging light hanger.



Work in Progress: demo of roof, hanging ductwork and VAV boxes, hanging 6 inch chilled water and 5 inch hot water lines, wall patching and wall angler for drop ceiling grid.



Outstanding Issues:  



Significant Equipment on Site: forklift, 2 concrete mixers, motorized rhino, portable welder, kettle, 5 ton lift truck. 



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































