WEEKLY QUALITY ASSURANCE REPORT









PAGE 1 OF 1

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 4-30-2004

Work performed by contractor: Renovation

DDP Roofing- continuing demo of roof and off loading debris.

Iron Man- grouting in space between steel beam and concrete ceiling.

Power Solutions- running wire in office space and hanging ceiling hangers for drop ceiling lights.

RTM Enterprise- hanging wall anglers and drop ceiling grid.

Comfort Systems- hanging ductwork in kitchen area, hanging 6 inch chilled water and 5 inch hot water supply and return lines in hallway, connecting VAV boxes in office space.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: drilling off curves around roof penetrations, haunches and support beam welded in place. 



Work Begun this Week: demo of roof, wall patching, drilling curves around roof penetration, hanging light hanger in offices. 



Work in Progress: wall patching and hanging for drop ceiling grid, hanging drop ceiling light hangers, grouting between steel beam and concrete ceiling, hanging ductwork, VAV boxes, 5 inch hot water and 6 inch chilled water lines.



Outstanding Issues:  



Significant Equipment on Site: 5-ton lift truck, 2 concrete mixers, motorized rhino, forklift, portable welder, kettle.



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none 



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































