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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 5-3-2004

Work performed by contractor: Renovation

Iron Man- demo of single metal door north end of kitchen.

RTM Enterprises- hung new drop ceiling in medical record office April 30 and May 1, hang wall anglers, and drop ceiling grid.

DDP Roofing- continued demo of roof on April 30(not on site today). 

Comfort Systems- continuing hanging ductwork, 6 inch chilled water, 5 inch hot water supply and return lines in hallway, connecting VAV boxes in office space. 



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: drilling curves from around roof penetrations. 



Work Begun this Week: demo of loading dock single metal door. 



Work in Progress: demo of loading dock door, hanging ductwork, 6 inch chilled water, 5 inch hot water, VAV boxes in offices, wall patching, hanging wall anglers and ceiling grid.



Outstanding Issues:  



Significant Equipment on Site: 5 ton lift truck, forklift, 2 concrete mixers, motorized rhino, kettle, portable welder.



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none 



Safety violations / Corrective measures taken: none (however with all the water leaking from the roof down into the work and storage area, we need the worker to be more cautious of their movements, and where they lay their power cords, Also proper protection of their supplies and materials.

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































