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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 5-6-2004

Work performed by contractor: Renovation

Iron Man- drilling down roof penetrations to be flush with roof, mounting steel frame to roof for AHU.

RTM Enterprise- continuing patching walls and hanging drop ceiling grid.

Power Solutions- hanging light fixtures in drop ceiling grid in office space.

Comfort Systems- continuing hanging ductwork, 6 inch chilled water and 5 inch hot water supply and return lines, connecting VAV boxes in office space.

DDP Roofing- not on site,(finished demo of roof awaiting Iron Man to finish mounting frame to roof. )



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: mounting frame for AHU to roof, clipping MC cable, demo of  single metal door on loading dock.



Work Begun this Week: demo of single metal door at loading dock, removing rebar from roof curve demo, clipping MC cable 



Work in Progress: hanging ductwork, hanging 5 inch hot water and 6 inch chilled water lines, connecting VAV boxes, wall patch, hanging wall angler and drop ceiling grid, demo single metal door at loading dock, mounting AHU frame to roof, drilling roof penetration down.



Outstanding Issues:  



Significant Equipment on Site: 2 cement mixers, forklift, portable welder, motorized rhino, kettle, 5 ton lift truck.



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































