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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 5-11-2004

Work performed by contractor: Renovation

Iron Man- grinding down rough ends of roof penetrations for AHU supply and return, continuing mounting support frame for AHU. 

Comfort Systems- continuing hanging ductwork, 6 inch chilled water and 5 inch hot water supply and return lines, connecting VAV boxes in offices.

Power Solution- running wires and hanging light fixtures in office space.

RTM Enterprise- hanging wall angles, drop ceiling grid, and drop ceiling tiles in office space.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: none 



Work Begun this Week: continuing from last week. 



Work in Progress: hanging drop ceiling and drop ceiling grid, hanging light fixtures in office space, hanging ductwork, chilled water and hot water lines, connecting VAV boxes, grinding down roof penetrations and continuing mounting AHU frame,   



Outstanding Issues:  



Significant Equipment on Site: 5 ton lift truck, 2 concrete mixers, portable welder, kettle, forklift



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































