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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 5-12-2004

Work performed by contractor: Renovation

Iron Man- filling space between roof steel support beam and roof concrete beam with block, brick, and concrete, grinding down rough ends of roof penetrations for AHU supply and return, continuing mounting support frame for AHU. 

Comfort Systems- continuing hanging ductwork, 6 inch chilled water and 5 inch hot water supply and return lines, connecting VAV boxes in offices.

Power Solution- hanging light fixtures in office space.

RTM Enterprise- hanging wall anglers, drop ceiling grid.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: none 



Work Begun this Week: continuing from last week. 



Work in Progress: hanging wall anglers and drop ceiling grid, hanging light fixtures, hanging ductwork, hanging 6 inch chilled water and 5 inch hot water lines, connecting VAV boxes in offices, filling space between roof steel support beam and roof concrete beam with brick, block and concrete, grinding down rough ends of roof penetration.


Outstanding Issues:  



Significant Equipment on Site: 5 ton lift truck, 2 concrete mixers, portable welder, kettle, forklift



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































