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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 5-14-2004

Work performed by contractor: Renovation

DDP Roofing- demo deck roof and priming roof area. 

Comfort Systems- continuing hanging ductwork, 6 inch chilled water and 5 inch hot water supply and return lines, connecting VAV boxes in offices, performing air test on 5 inch copper hot water lines.

Power Solution- pulling lighting tail in office area.

RTM Enterprise- boarding up around AHU frame



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: none 



Work Begun this Week: continuing from last week. 



Work in Progress: boarding up around AHU frame, pulling lighting tails in office, demo deck roof, applying primer to roof, hanging ductwork, hanging hot and chilled water lines, rapping chilled water lines with insulation, connecting VAV boxes in offices, air testing hot water lines. 


Outstanding Issues:  



Significant Equipment on Site: 5 ton lift truck, 2 concrete mixers, portable welder, kettle, forklift



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































