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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 5-17-2004

Work performed by contractor: Renovation

DDP Roofing- stripping loading dock roof (canopy) for resurface, awaiting on Comfort Systems to finish with AHU frame before priming main roof is finish.

Comfort Systems- installing AHU curve to AHU frame, which is attached to roof. 

RTM Enterprise- building skirt around AHU frame for roofers to flash up to.

Iron Man- cut roof penetration for roof hatch door.

Power Solutions- pulling lighting tails in office area.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: work continuing from last week. 



Work Begun this Week: stripping loading dock roof, cutting roof hatch door, install AHU curve to AHU frame, building skirt around AHU frame.



Work in Progress: install AHU curve to AHU frame, building skirt around AHU frame, cut penetration for roof hatch, pulling lighting tails in office, demo and resurface roof. 



Outstanding Issues:  



Significant Equipment on Site: forklift, 2 concrete mixers, kettle, portable welder, 5 ton lift truck.



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































