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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 5-18-2004

Work performed by contractor: Renovation

RTM Enterprise- building wall between kitchen and meeting area.

Power Solutions- hanging light and pulling lighting in office area.

Comfort Systems- continuing hanging ductwork, 6 inch chilled water and 5 inch hot water supply and return lines, connecting VAV boxes in office, (continuing with air test on hot water line). 



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: building skirt around AHU frame and boarding up around AHU frame.  



Work Begun this Week: building wall, building skirt and boarding up around AHU frame.



Work in Progress: air testing hot water line, building wall between kitchen and meeting area, continuing hanging ductwork, 6 inch chilled water and 5 inch hot water lines and VAV boxes in offices.



Outstanding Issues: Frank Meisel, Mechanical Engineer of the Baltimore District Corps of Engineers visited the work site on May 13-2004. Mr Meisel stated that room #N10 doesn’t have enough CFM with the room being a larger size. Frank recommend that the CFM going into the storage N9 be reroute to N10.The 190 CFM will be great for the larger room. Mr Meisel will submit a trip report at a later date. 



Significant Equipment on Site: forklift, 2 concrete mixers, kettle, portable welder, 5 ton lift truck. 



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































