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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 5-21-2004

Work performed by contractor: Renovation

Comfort Systems- continue air pressure test on hot water lines, repairing leaks in hot water return line, hanging 6 inch chilled water lines and insulating, connecting VAV boxes in office.

Power Systems- continuing hanging light fixtures in drop ceiling grid.

RTM Enterprises- building wall between kitchen and meeting area, hanging wall anglers and drop ceiling grid.

Iron Man- filling wall penetrations and where single steel door was removed on north wall with block and brick. 



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: building skirt and boarding up around AHU frame. 



Work Begun this Week: building wall between kitchen and meeting area, insulating water lines, testing hot water lines, filling wall penetration with block and brick. 



Work in Progress: testing hot water line, hanging ductwork, drop ceiling grid, light fixtures, chilled and hot water lines, insulating water lines, building wall between kitchen and meeting area, connecting VAV boxes in office, filling wall penetration with brick and block.



Outstanding Issues:  



Significant Equipment on Site: 2 concrete mixers, kettle, portable welder, 5 ton lift truck, forklift. 



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































