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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: 5-27-2004

Work performed by contractor: Renovation

DDP Roofing- resurfacing roof and detail work around roof edge.

Level Crafters- patching rough areas with concrete solutions, shop blasting tile flooring in kitchen area.

Power Solutions- running wiring for lighting and hanging light fixtures. 

Comfort Systems- air testing 6 inch chilled water at 125 psi for two hours, repairing leaks from failed air pressure test.

Fuji Inc- painting 1st coat of paint in office area.

RTM Enterprise- continuing hanging wall anglers, drop ceiling grid, and dropping in ceiling tile in office space.  



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: wall penetrations at loading dock repaired.



Work Begun this Week: shop blasting tile floor in kitchen area, hanging drop ceiling tile in office, hanging drop ceiling grid in hallway, painting office area. 



Work in Progress: shop blasting tile floor, resurfacing roof, building wall between kitchen and meeting area, hanging ductwork, drop ceiling grid, hanging drop ceiling tile, light fixtures, connecting VAV boxes in office, air testing 6 inch chilled water lines and insulation. 



Outstanding Issues:  



Significant Equipment on Site: forklift, lift truck 5 ton, 2 concrete mixer, portable welder, kettle



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































