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                                                                                                                REPORT NUMBER KIMBROUGH69                         


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

	Project:  AHU/Renovation

	Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

	Name of Contractor:  J&J Maintenance

	Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

	Date: 6-4-2004   Kimbrough69


	Work performed by contractor: Renovation

Comfort Systems- continuing working with tie-in of chilled and hot water lines, insulating ductwork in hallway.

RTM Enterprises-hanging wall anglers and drop ceiling grid in library.

DDP Roofing- attaching trim around canopy over decks and touch up work on roof.                            Power Solutions- continuing running wiring for lighting and hanging light fixtures.

Level Crafters- patching and leveling kitchen floor with concrete solution. 



	Personnel on Site: see CQC report



	Superintendent: Peter Garvey



	Work Completed this Week: demo of partial wall between kitchen and hallway, placement of AHU on roof. 



	Work Begun this Week: demo partial wall, placement of AHU, attaching trim to deck canopy.



	Work in Progress: hanging wall anglers, drop ceiling grid, ceiling tiles, building wall between kitchen and meeting area, patching and leveling kitchen floor, chilled and hot water tie-in, insulation of ductwork, attaching trim to canopy of deck.



	Outstanding Issues:  



	Significant Equipment on Site: portable welder, shop blaster.



	Deliberate Inspections made by QA Representative: safety and general



	Weather Conditions that affected the site: none



	Safety violations / Corrective measures taken: none

	Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



	Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































