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                                                                                                                REPORT NUMBER KIMBROUGH71                        


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 6-8-2004   

Work performed by contractor: Renovation

Comfort Systems- continuing working with ½ copper tubing tie-in of chilled and hot water lines, insulating ductwork in hallway.

RTM Enterprises- put up studs and tracks for walls building in kitchen area, patching wall rough spots.

Power Solutions- researching wiring, clearing out junction box, continuing running wiring for lighting and hanging light fixtures.

Iron Man- painting steel support beam that supports the roof AHU.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: work continuing from last week. 



Work Begun this Week: put up studs and tracks, painting support beam.



Work in Progress: hanging wall anglers, drop ceiling grid, ceiling tiles, building wall between kitchen and meeting area, chilled and hot water tie-in, insulation of ductwork, painting steel support beam, put up studs and tracks, researching wiring.



Outstanding Issues:  



Significant Equipment on Site: portable welder, 



Deliberate Inspections made by QA Representative: safety and general



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































