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                                                                                                                REPORT NUMBER KIMBROUGH77                        


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 6-17-2004

Work performed by contractor: Renovation

RTM Enterprises- put up studs and tracks for walls building in kitchen area, building smoke barrier in hallway.

Power Solutions- continuing running wiring and mounting electrical and data boxes to studs in kitchen area for new offices, cutting out holes for smoke detectors, relocating power outlet in hud closet.

Comfort Systems- working with ½ inch copper tubing tie-in of chilled and hot water lines, performing pre-air pressure test on ½ inch copper tubing, hanging and insulating ductwork in kitchen area.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: spraying steel support beam of AHU with fire resistance material, building smoke barrier in hallway.



Work Begun this Week: put up studs and tracks, spraying fire resistance material on AHU support beams, mounting electrical and data boxes to studs in kitchen area, building smoke barrier, cutting holes in drop ceiling tile for smoke detectors, relocating power outlet in hub closet, performing air pressure test on ½ inch copper tubing.



Work in Progress: hanging wall anglers, drop ceiling grid, ceiling tiles, building wall between kitchen and meeting area and walls for offices in kitchen, chilled and hot water tie-in, insulation of ductwork, put up studs and tracks, mounting electrical and data boxes to studs, building smoke barrier in hallway, relocating power outlet in hub closet, cutting holes for smoke detectors, performing air pressure test on ½ copper tubing.



Outstanding Issues:  



Significant Equipment on Site: portable welder. 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































