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                                                                                                                REPORT NUMBER KIMBROUGH84                        


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 7-8-2004

Work performed by contractor: Renovation

RTM Enterprises- hanging drywall, finishing and topping out drywall in hallway, put up studs and tracks for walls building in kitchen area.                                          

Power Solutions- hanging ¾ inch conduit for branch circuits, rough in wiring, mounting electrical and data boxes to studs in kitchen area for new offices. 

Comfort Systems- connecting ½ inch copper tubing tie-in of chilled and hot water lines, hanging VAV boxes over new office space, and insulating ductwork in kitchen area.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: work continuing from last week.



Work Begun this Week: hanging drywall, rough in wiring, hanging ¾ inch conduit for branch circuits, finishing and topping out drywall in hallway. 



Work in Progress: hanging drywall, finishing and topping out drywall in hallway, hanging ¾ inch conduit for branch circuits, rough in wiring, chilled and hot water tie-in, insulation of ductwork, put up studs and tracks, mounting electrical and data boxes to studs. 



Outstanding Issues:  



Significant Equipment on Site: portable welder. 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































