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                                                                                                                REPORT NUMBER KIMBROUGH85                        


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 7-9-2004

Work performed by contractor: Renovation

RTM Enterprises- hanging drywall, finishing and topping out drywall in hallway, put up studs and tracks for walls building in kitchen area.                                          

Power Solutions- hanging ¾ inch conduit for branch circuits, rough in wiring, mounting electrical and data boxes to studs in kitchen area for new offices. 

Comfort Systems- connecting ½ inch copper tubing of supply and return lines to VAV boxes, prep work of chilled and hot water lines for connection to water main, drilling floor penetration in new bathroom for toilets, insulating ductwork in new office area.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: work continuing from last week.



Work Begun this Week: drilling floor penetration for toilets, connecting ½ inch copper tubing of supply and return line to VAV boxes, hanging drywall, rough in wiring, hanging ¾ inch conduit for branch circuits, finishing and topping out drywall in hallway. 



Work in Progress: drilling floor penetration for toilets, connecting ½ inch copper tubing of supply and return lines to VAV boxes, prep work of chilled and hot water lines to be connected to water main, hanging drywall, finishing and topping out drywall in hallway, hanging ¾ inch conduit for branch circuits, rough in wiring, chilled and hot water tie-in, insulation of ductwork, put up studs and tracks, mounting electrical and data boxes to studs. 



Outstanding Issues:  



Significant Equipment on Site: portable welder. 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































