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                                                                                                                REPORT NUMBER KIMBROUGH89                        


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: An Amend  Daily 7-15-2004

Work performed by contractor: Renovation

RTM Enterprises- continuing hanging drywall in new office space, finishing and topping out drywall in hallway. 

Power Solutions- wiring disconnect on motor and light and outlet for AHU, hanging ¾ inch conduit for branch circuits, running branch circuit wiring, mounting electrical and data boxes to studs in new office area. 

Comfort Systems- attaching fan and motor to counter flashing, connecting ½ inch copper tubing of hot water supply and return lines to VAV boxes, insulating ductwork in new office area, repairing ductwork.

Bob Butow, Architect for Army Corps of Engineers, was on site 7-15-04 to inspect the new roof. The roof passed the Corps of Engineers inspection, with only a few punch list items. Bob will be filling out a trip report and sending it out to me, and I will forward it and the punch list. 



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: installing handrail and access ladder to roof hatch.



Work Begun this Week: installing handrail around roof hatch and access ladder, pulling branch circuit wiring, hanging exhaust ductwork for new bathrooms, attaching fan and motor to counter flashing, wiring disconnect on motor, installing outlet and light for AHU, repairing rips in ductwork. 



Work in Progress: connecting ½ inch copper tubing of hot water supply and return lines to VAV boxes, hanging drywall for new office space, finishing and topping out drywall in hallway, hanging ¾ inch conduit for branch circuits, pulling branch circuit wiring, insulation of ductwork, mounting electrical and data boxes to studs, repairing ductwork, attaching fan and motor to counter flashing, wiring light and outlet and disconnect on motor for AHU.



Outstanding Issues:  



Significant Equipment on Site: portable welder. 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































