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                                                                                                                REPORT NUMBER KIMBROUGH90                        


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 7-16-2004

Work performed by contractor: Renovation

RTM Enterprises- continuing hanging drywall in new office space, finishing and topping out drywall in hallway. 

Power Solutions- pulling control wiring for VAV boxes, running wire for circuit panel in basement for heater, hanging ¾ inch conduit for branch circuits, running branch circuit wiring, mounting electrical and data boxes to studs in new office area. 

Comfort Systems- prep floor for concrete placement at HUB closet, connecting ½ inch copper tubing of hot water supply and return lines to VAV boxes, insulating ductwork in new office area, repairing ductwork.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this Week: installing handrail and access ladder to roof hatch, prep floor for concrete placement 



Work Begun this Week: prep floor penetration for concrete placement at HUB closet, installing handrail around roof hatch and access ladder, pulling branch circuit wiring, pulling control wiring for VAV boxes and running wiring for circuit panel in basement for heater, hanging exhaust ductwork for new bathrooms, attaching fan and motor to counter flashing, wiring disconnect on motor, installing outlet and light for AHU, repairing rips in ductwork. 



Work in Progress: connecting ½ inch copper tubing of hot water supply and return lines to VAV boxes, hanging drywall for new office space, finishing and topping out drywall in hallway, running wiring for circuit panel in basement for heater, hanging ¾ inch conduit for branch circuits, pulling branch circuit wiring and control wiring for VAV boxes, insulation of ductwork, mounting electrical and data boxes to studs, repairing ductwork,  prep floor penetration for concrete placement at HUB closet.



Outstanding Issues:  



Significant Equipment on Site: portable welder. 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































