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                                                                                                                REPORT NUMBER KIMBROUGH91                        


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 7-19-2004

Work performed by contractor: Renovation

RTM Enterprises- insulating fire protection wall, continuing hanging drywall in new office space, finishing and topping out drywall in hallway. 

Power Solutions- installing lighting tails, running hanging ¾ inch conduit for branch circuits, pulling branch circuit wiring, mounting electrical and data boxes to studs in new office area. 

Comfort Systems- filling floor penetration with concrete at HUB closet, mounting steam generator and cutting roof penetration for steam pipe, insulating ductwork in new office area, repairing ductwork.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this: concrete placement of floor penetration at HUB closet.



Work Begun this Week: concrete placement at HUB closet, installing lighting tails, mounting steam generator and roof penetration for steam pipe, insulating fire wall alone hallway.



Work in Progress: finishing and topping out drywall in hallway, running, hanging ¾ inch conduit for branch circuits, pulling branch circuit wiring, insulation of ductwork, mounting electrical and data boxes to studs, repairing ductwork, concrete placement at HUB closet, mounting steam generator and cutting roof penetration for steam pipe, installing lighting tail, insulating fire wall alone hallway.



Outstanding Issues:  



Significant Equipment on Site: portable welder. 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































