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                                                                                                                REPORT NUMBER KIMBROUGH97                        


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 8-6-2004

Work performed by contractor: Renovation

RTM Enterprises- continuing hanging drywall in new office space, attaching tracks and studs to support columns, spackling.

Power Solutions- installing electrical outlet in office space.   

Comfort Systems- continuing insulating copper tubing to VAV boxes and tie in of bathroom sewer drain in crawl space. 

Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this week: mounting block support in bathrooms, installing circuit board.  


Work Begun this Week: mounting block supports in bathrooms, attaching tracks and studs to support columns, installing electrical outlets in office space, installing branch circuits for bathroom, installing 6 inch chilled and 3 inch hot water balancing valve for AHU, tie in of bathroom sewer drain.



Work in Progress: hanging drywall in new office space, tie in of bathroom sewer drain, attaching tracks and studs to support columns, installing electrical outlets in office space, spackling, insulating copper tubing VAV boxes. 



Outstanding Issues:  



Significant Equipment on Site: portable welder. 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: it was brought to my attention by an RTM employee that he was made to remove lead paint from door frames, that the painters refuse to remove. After finding out the paint removal was not on a Corps of Engineers project, the complaint was left in the hands Kathy Thompson KACC Facility Mgr Asst, Jim Damaska KACC IH, and Peter Garvey J&J Maintenance Superintendent.

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































