WEEKLY QUALITY ASSURANCE REPORT
                                        PAGE _1 OF_1
Name of Contractor: John J. Kirlin, Inc.                                         Project:  Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL      Contract/DO/PO Number: 25-132

Contract Number : DACA01-98-D-0025                                  Date:  8 February 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)        
General Comments:              

Work continuing with no known problems.  Ambulance section (physically separate building) was not shown on work plan or original drawings as requiring new devices.  Contractor has agreed, at the FM's request, that new devices should be installed in the ambulance section, thereby creating a new zone (#13).  This work will be performed at no additional cost to the government.

Weather Conditions that affected the site: N/A

Work performed:
1. Completed FA panel installation.

2. Continued conduit installation in Zone 2 and Zone 1.

Percent complete (if applicable)   __20  % 

Safety violations / Corrective measures taken:  

Work Scheduled:  Install conduit in Zone 2 and Zone 1.   Start pulling wire in Zones 4, 5, 9, and 3.

Indicate Attachments:

X Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:      __Michael Grubb__________        Signature: 
(Printed)
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