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Name of Contractor: John J. Kirlin, Inc.                                       Project: Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL       Contract/DO/PO Number :    25-132

Contract Number: DACA01-98-D-0025                                    Date: 19 November 2001

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Prepatory inspection for section 16130 (Raceways and Boxes) was held. 

2. Electrical sub started installing conduit in Zone 5.

3. 

4.

5.

Personnel on Site:

Superintendent: Mr. Jeff Begins

Contractor Quality Control: Mr. Jeff Begins

Workers: 2 Scharborough Elec. Employees.
Significant Equipment on Site: Conduit, hangars, fasteners.

Weather Conditions that effected the site: N/A
Safety violations / Corrective measures taken:  None

Work Scheduled: Install conduit in Zone 5

Coordination with Facility Manager:  Notified FM that work would be preceding in Zone 5 of the hospital.  Expected to take 2-3 weeks.
Name:        Michael Grubb
         Signature:                

                    US Army Corps of Engineers

                  Quality Assurance Representative

                             Mobile District

                    South Alabama Area Office







