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Name of Contractor: John J. Kirlin, Inc.                                         Project:  Fire Alarm Replacement
Location of Work:  Lyster Army Hospital, Ft. Rucker, AL      Contract/DO/PO Number: 25-132

Contract Number : DACA01-98-D-0025                                  Date:  21 December 2001

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)        
General Comments:              

Work completed on Zone 5 conduit installation.  Work continuing on conduit installation in Zone 4.  

Weather Conditions that affected the site: N/A

Work performed:
1. Completed conduit installation in Zone 5.

2. Continued installing conduit in Zone 4

Percent complete (if applicable)   __6  % 

Safety violations / Corrective measures taken:  

Work Scheduled:  Continue installing conduit in Zone 4.  Limited work will be completed next week due to holiday.  

Indicate Attachments:

X Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:      __Michael Grubb__________        Signature: 
(Printed)

                 US Army Corps of Engineers

              Quality Assurance Representative
                         Mobile District                    

                 South Alabama Area Office






