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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 22 August 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1.Contractor let into the pediatrics area at 1600 hours, this is to start the set up and putting plastic on walls and raping equipment.

2.

3.

4.

5.

Personnel on Site: Labors :12,  Others 3

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  A couple of workers was noted without their hard hats this was corrected.

.

Coordination with Facility Manager:  

A meeting was held at 0830 phasing was discussed and the hospital personnel again informed the Corps of Engineers that the contractor had to follow the phasing and time allowed in the contract.

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







