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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 24 August 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1.Contractor abating the fireproofing off the under side of the roof panels.

2.I checked the areas at 1600 hours most of the areas at that time looked good, I did find about 4 areas (small) that needed to have a little more work on.  These areas were pointed out to the Supt. And the workers in these areas.

3.While I was checking the building at the end of the third shift 0740 the fire alarm went off the fire dept. and M.P.’s pesponded.  One of the labors had removed one of the protection off the fire alarm and there was still enough dust in the area to set off the alarm.

4.

5.

Personnel on Site: First Shift  Labors :15,  Others 2,  Second Shift 9 Labors and 3Others, Third Shift 8 Labors and 1 Other.

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  No violation noted this day.  Every one checked had on their abatement suites and respirators.
.

Coordination with Facility Manager:  

None.

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







