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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 25 August 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1.  No work from 0800 hours until 1400 hours.

2.  Checked building at 1400 hours the crew was removing the balance of the plastic used for protection of walls and floor.  Ceiling tile did not look good I showed Britt what was bad and needed to be corrected.

3.Checked back at 1800 hours all of the plastic had been removed and most of the fire proofing had been vacuumed up.

4.

5.

Personnel on Site: First Shift  Labors :11,  Others 2

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken One person found with hard hat off this was corrected.
.

Coordination with Facility Manager:  

None.

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







