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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 29 August 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1.Contractor started setting up for the Ambulatory Section at 1830.  However the last patient did not clear the clinic until 1915. Contractor is to set up area tonight by putting plastic on the walls and floor and wrapping equipment.

2. I took several pictures of the facility before work started.

3.  

4.

5.

Personnel on Site: 13 Labors and 2 Others

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken :  Told contractor that all workers needed to be clothed in long pants and shirts with a sleeve.
.

Coordination with Facility Manager:  Did a walk thru with the facility personnel at 1830 but there were still patients in the building until 1915.

Name:        Emmett L. Foley Jr.
         Signature:___                  
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