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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 31 August 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1   Checked area at 0800 hours, contractor still cleaning off fireproofing. 

2   Checked area at 1200 hours, contractor still cleaning off fireproofing.  

3   Checked area at 1600 hours, contractor still cleaning off fireproofing.

4.  Checked area at 2330 hours, When I arrived on site the fire dept. was there a fire alarm had gone off in the building.  Contractor still cleaning off fireproofing.

5.

Personnel on Site:   First Shift              11 Labors and 2 Others

                                  Second Shift          10 Labors and 2 Others

                                  Third Shift            10 Labors and 2 Others

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken :  Found one man without hard hat on, this was corrected.
.

Coordination with Facility Manager:  None

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







