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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 01 September 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1   Checked area at 0800 hours.  Found several areas that were not finished yet. Showed the contractor what areas he needed to do additional work on.  

2   Checked area at 1200 hours.  Contractor still cleaning in some areas.  I checked above ceiling again in the areas I showed the contractor to correct and they looked good. 

3   Checked area at 1800 hours.  Ceiling tile crew had left and they were not finished with their work as it was not acceptable at that time.

4.  At 2100 hours Gene Odem came back and walked building with me and I showed him the problems with the ceiling tile.

5.

Personnel on Site:   First Shift              12 Labors and 2 Others  6 on ceiling tile

                                  Second Shift          12 Labors and 2 Others  6 on ceiling tile

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  Everyone had on proper clothing and respiratory when checked today.
.

Coordination with Facility Manager:  None

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







