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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 7 September 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Contractors cleanup crew started there cleanup removing poly and vacuuming up the fireproofing.  

      Contractors cleaning crew left at 1200 hours.

2.   Ceiling tile crew started @ 0800 cutting in ceiling tile and laying in tile.

      Checked ceiling tile crew at 1500 hours they were still working on cutting and laying in tile.

      Checked again at 1700 still working.  But when I checked back at 1900 they had left and 

      everything looked finished.

3.

4.

5.

Personnel on Site:     First Shift  5 Labors and 1 Others     6 men on ceiling tile crew

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  none
.

Coordination with Facility Manager:  none

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







