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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 8 September 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Cleaning crew didn’t get started until 0900 hours made sure they new what to do and they started to work.

      Checked back @ 1200 and @1500.  Looking good both times.

2. Did a walk thru with the Sgt. In charge of the pharmacy @ 1630.  Everything was accepted except           

      what was on the punch list.

3. Punch list items are:  4 Sprinkler covers need replacing.  And 3 corner pieces for the ceiling tile    need replacing.

4.

5.

Personnel on Site:     First Shift  12 Labors and 1 Others     5  Labors left @ 1200

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  none
.

Coordination with Facility Manager:  none

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







