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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 14 September 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Checked job site @ 0800 Contractor was scrapping fireproofing of ceiling panels.  Contractor had started to cut in ceiling tile in the lobby area.  Rooms c-130 and C-131 had no access above hard ceiling.  

2. Checked back at 1100 took pictures of areas above the new ceiling tile and of ductwork that had been cleaned.  Also took pictures showing furniture and equipment that had been wrapped and covered.  Contractor could not get above bathrooms C-124 and C-125, which had hard ceilings.

3. Checked back @ 1500, Contractor still scrapping and ceiling tile crew still working.

4. Checked back @ 1700, Contractor cleaning above ceiling and ceiling crew installing ceiling tile.  Found ceiling grid in room C-119 all bent and light fixture hanging.  I asked what happened and I was told one of the temps had fell into the grid and bent it.  I asked if he was hurt and I was told he had a cut on his arm and they did first aid on it and told him they would take him to the emergency room in Dothan for treatment and I was told he refused treatment.

Personnel on Site: First Shift 8 Labors and 2 Others     Second Shift:  19 Labors and 1 Other

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  none
.

Coordination with Facility Manager:  none

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







