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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 15 September 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Checked on job site @ 0800 Ceiling tile was installed and the contractor was doing their first cleanup.  I showed Greg the light and ceiling grid in room C-119 that was down.  Also showed him a light in one of the hard ceiling rooms that needed to be repaired.

2. Checked above ceiling and took pictures of the same.  Ceiling crew not on site @ 0800 to finish their work.    

3. Checked back @ 1100,  Still cleaning and ceiling crew was on site at this time.   

4. Checked back @ 1500,  contractor still doing cleanup work and removing wrapping off equipment and furniture.

Personnel on Site: First Shift 8 Labors and 1 Others     Second Shift:  5 Labors and 1 Other

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  none
.

Coordination with Facility Manager:  none

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







