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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 19 September 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1.Checked job site @ 2030, contractor wrapping furniture and equipment.  Contractor had started to take the ceiling tile down in the lobby area.

2.  Took pictures of the furniture and equipment that had been wrapped.

Personnel on Site: First Shift:  6 Labors and 2 Others     Second Shift:  

Sometime during the night the contractor had to send two people off the job site for unruly conduct.  That took him down to 4 labors for the balance of the shift.

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  none
.

Coordination with Facility Manager:  None

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







