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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 21 September 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Checked on site at 0800 hours.  Contractor was finishing scrapping and starting to clean fireproofing from floor.

2. Checked back at1200 hours.  Contractor was finished with scrapping in preventive care but had a 10-foot area in hallway to complete.  They were still cleaning fireproofing off floor.

3. Checked site at 1700.  Contractor cleaning fireproofing off floor.

4. Checked back at 2200 hours .  Area looking real good.  Most of fireproofing off floor and contractor starting to get rooms ready to unbag equipment and furniture

Personnel on Site: First Shift:  16 Labors and 2 Others  6Ceiling crew    Second Shift:  10 Labors and 2 other

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  Told foreman to put the safety tape back up around outside area.  He did.
.

Coordination with Facility Manager:  None

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







