DAILY QUALITY ASSURANCE REPORT
                                       PAGE _1 OF_1
Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 22 September 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1. Checked site at 0800 hours.  Building had been cleaned the first cleaning and looked good.  I told the foremen to leave the bags on the smoke detectors until the cleaning crew did their first dusting.

2. Checked back at 1200 hours.  Contractor still cleaning and ceiling crew still installing ceiling tile.

3. Checked back at 1700.  Everything looking good and ready for final cleanup tomorrow.


Personnel on Site: First Shift:  4 Labors,  1 Other,  4 ceiling crew     Second Shift:  10 Labors,    2 other

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  Again had to tell foreman to put the safety tape back up around outside area.  He did.
.

Coordination with Facility Manager:  None

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







