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Name of Contractor:  LJC Construction, Inc.                                     Project:  Removal Of Fireproofing Material  

Location of Work:  Lyster Army Hospital, Ft. Rucker, AL                 

Contract Number:  DACA01-02-C-0015                                            Date: 26 September 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)
Work performed by contractor:

1.  Checked with contractor at 2000 hours.  Contractor had started phase Tri-care and Managed care.  Contractor was wrapping furniture and equipment.  They had started to scrape in the entrance to tri-care.

Personnel on Site: First Shift:   0 Labors,  0 Other,  0 ceiling crew     Second Shift:  14 Labors,    1 other

Significant Equipment on Site: Yes

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken:  Told the foreman to put the safety tape up around outside area.  He did.
.

Coordination with Facility Manager:  None

Name:        Emmett L. Foley Jr.
         Signature:___                  

                  US Army Corps of Engineers

                  Quality Assurance Representative

                  Mobile District

                  Fort Rucker Resident Office







